Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	24 oct 2026
Team ID	xxxxx
Project Name	Olympics games historical data analytics
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Ingestion & Prep	USN-1	Data Ingestion & PrepAs a user, I want raw historical Olympics data structured into 7 clean lookup sheets so that values are easy to navigate	3	High	Sejal gour
Sprint-1	Data cleaning	USN-2	As a data analyst, I want to clean duplicates and use functions like VLOOKUP/INDEX-MATCH to link sheets seamlessly.	2	High	Sejal gour
Sprint-2	Overview UI Design	USN-3	As a sports fan, I want a high-level Overview Dashboard to instantly check total medal tallies and top nations.	3	High	Sejal gour
Sprint-2	Detailed Filtering	USN-4	As a researcher, I want dynamic filters for Country, Year, and Sport to pinpoint specific historical trends easily.	2	Medium	Sejal gour
Sprint-3	Accessibility	USN-5	As an end-user , I want an integrated audio guide narrative to explain how to interpret dashboard insights.	2	Low	Sejal gour

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	1 Days	24 Oct 2026	24 Oct 2026	5	29 Oct 2026
Sprint-2	5	1 Days	25 Oct 2026	25 Oct 2026	5	
Sprint-3	2	1 Days	26 Nov 2026	26 Oct 2026	2	
Sprint-4	0	1 Days	27 Nov 2026	26 Oct 2026	0	

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts